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HANFORD SITE FACILITY STABILIZATION
WBS 1.4

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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PTS BCWS 11.1 24.0 35.3 47.9 60.3 76.6 103.2 118.3 132.2 145.8 159.5 176.7 

BCWP 9.3 22.2 34.4 45.4 57.0 70.9 96.0 

ACWP 9.4 27.6 40.6 52.5 66.4 77.7 90.7 
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CPI 0.99 0.80 0.85 0.86 0.86 0.91 1.06
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Source: PTS DOE/RL-97-91, Rev. 6 Section I

HANFORD SITE FACILITY STABILIZATION
WBS 1.4

FYTD CUR FY

BCWS BCWP ACWP SV CV BSLN BAC EAC

1.4.1.1 B-Plant Expense 13.5 12.5 10.6 (0.9) 1.9 20.7 20.2 19.1
TP01 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 1.7 1.9 2.0 0.2 (0.0) 2.4 3.0 2.6
Subtotal 1.4.1.1 15.2 14.4 12.6 (0.8) 1.9 23.1 23.2 21.7

1.4.2.1 WESF Expense 8.5 8.0 7.6 (0.5) 0.4 13.7 13.5 13.5
TP02 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.2.1 8.5 8.0 7.6 (0.5) 0.4 13.7 13.5 13.5

1.4.3.1 PUREX Expense 0.4 0.4 0.4 (0.0) 0.0 1.1 1.1 1.0
TP03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.3.1 0.4 0.4 0.4 (0.0) 0.0 1.1 1.1 1.0

1.4.4.1 300 Area/SNM Expense 2.7 2.6 2.3 (0.1) 0.3 4.7 4.7 4.3
TP04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.4.1 2.7 2.6 2.3 (0.1) 0.3 4.7 4.7 4.3

PFP
1.4.5.1 PFP Deactivation Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TP05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Total 1.4.5.1 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

1.4.5.2 PFP Stabilization Expense 6.9 5.1 3.1 (1.8) 2.0 4.5 8.3 6.4
TP06 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.7 0.0 0.0 (0.7) (0.0) 8.1 3.2 3.1
Subtotal 1.4.5.2 7.6 5.1 3.1 (2.5) 2.0 12.6 11.5 9.5

1.4.5.3 PFP Vault Management Expense 42.5 40.8 41.2 (1.7) (0.4) 62.8 74.7 73.5
TP07 CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.5
Subtotal 1.4.5.3 42.6 40.9 41.3 (1.7) (0.4) 62.8 75.0 74.7

PFP Total Expense 49.4 45.9 44.3 (3.5) 1.6 67.3 83.0 79.9
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7
GPP/LI 0.7 0.0 0.0 (0.7) (0.0) 8.1 3.3 3.6

PFP Total 50.2 46.0 44.4 (4.2) 1.6 75.4 86.5 84.2

1.4.6.1 Transition Project Mgmt Expense 6.5 6.5 6.0 0.0 0.5 12.2 12.0 12.5
TP12 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.6.1 6.5 6.5 6.0 0.0 0.5 12.2 12.0 12.5

1.4.7.1 K Basin Deactivation Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TP09 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.7.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

1.4.8.1 Accelerated Deactivation Expense 1.5 1.5 1.4 0.0 0.1 3.0 3.0 3.0
TP10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.8.1 1.5 1.5 1.4 0.0 0.1 3.0 3.0 3.0

1.4.10.1 324/327 Facility Transition Expense 17.6 16.1 15.6 (1.5) 0.5 34.0 32.9 32.3
TP08 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.10.1 17.6 16.1 15.6 (1.5) 0.5 34.0 32.9 32.3

1.4.11.1 HSFP 300 Area Revitalization Expense 0.5 0.5 0.4 0.0 0.1 0.9 0.9 0.7
TP14 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.11.1 0.5 0.5 0.4 0.0 0.1 0.9 0.9 0.7

FACILITY STABILIZATION TOTAL Expense 100.6 94.0 88.5 (6.5) 5.5 157.6 171.2 166.3
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7
GPP/LI 2.4 1.9 2.0 (0.5) (0.1) 10.5 6.3 6.2

Facility Stabilization Total* 103.1 96.0 90.6 (7.1) 5.4 168.1 177.7 173.2

*Includes DP Funding
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